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. ATE: July 07, 1987

SUBJECT: Polrep #5, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep 14, June 24, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Achiinistrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



6. Preliminary conceptual USAGE designs completed on 6/12/87.

7. U.S. EPA OSC and New Hanpshire Department of Environmental Services (DBS)
representative Pamela Sprague reviewed the designs on 6/16/87.

8. U.S. EPA review and Garments on USAGE conceptual design completed 6/25/87,

ACTIONS

1. Residential access agreements for the Site completed and sent to the
residents on 6/26/87.

2. Initial informational meetings with residents of Site to explain
future cleanup activities held on July 7, 1987.

3. Corrected Information Requests received from Phil Boxell on 7/1/87.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

5650,000 $ 15,000*

BALANCE

USAGE:
TAT:
INTRAMURAL:

$507,000
$103,000
$ 40,000

$000,000
$ 10,000*
$ 5,000

$507,000
$ 93,000
$ 35,000

$635,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION —

TOTAL PROJECT BALANCE

$650,000

$ 15,000

$635,000

* TAT costs are estimated; due to lack of actual cost data from TAT,

FUTURE PLANS

1. Completion of master workplan for site
2. USEPA to receive USAGE 95% complete design and specifications
4. Final Meetings with Site residents on 7/14/87.

CASE PEND3: 1800EST/070787

ON-SCENE COORDINATOR SIGNATURE

7/4/7
DATE


